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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libbv. Montana Asbestos Project (N-3428, N-3079, N-3211. N-3423)

A. Work Performed March 1-31,2003

The following activities were completed during the March reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Continued oversight of residential removal and design activities
• Continued procuring services for the following contracts: Competitive 8(a), $30M Removal,

Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal and
Screening Plant

• Continued to conduct investigative and sampling activities as requested by the RPM
• Continued sampling at residential removal sites
• Communicated with the RPM and storefront regarding project status and needs
• Conducted remedial pre-design and design activities
• Conducted cost benefit analysis for disposal options
• Produced database queries and adhoc reports as requested by RPM
• Drafted Operations Plan for removal and disposal activities at the. site
• Developed bi-weekly reports
• Awarded COM Task Orders for: Database, Design and Removal Oversite
• Produced database queries and adhoc reports as requested by OSCs
• Performed database administration and system administration activities
• Entered and validated Field Sample information
• Entered analytical results
• Entered Chain-of-Custody information
• Entered IFF information
• Produced the Status report of samples and results in the database
• Continue to work with SRC as needed
• Updated the project schedule and database schema
• Continued to load AHERA Structure Data.
• Continued to update PLM Results that are missing Suffix ID codes
• Continued a physical inventory of all IFF forms
• Continued a physical inventory of all Field Sheets.
• Development of New Lab Result Modules
• Attended/conducted numerous follow-up telecons/meetings to determine requirements

associated with needs established during February Database Planning Meeting
• Performed update to Secure Remote
• Began analysis of effort to convert the database from SQL Server to Oracle
• Performed data clean-up activities related to PLM, IFFs, and TEM data
• Worked with field personnel to consolidate address & owner information as stored in both

the elastic and V2 databases



• Performed and began testing of coding changes for loading new PLM (VE, PC, & GRAY)
EDDs

• Continued coordination of analytical activities and weekly laboratory telecons.
• Worked with laboratories to clarify / verify various issues regarding reported results.
• Worked with CDM, EPA and laboratories to document modifications and clarifications to a

variety of analytical operating procedures.
• Worked with EPA to define EPA Suffix ID requirements for tracking sample fractions and

splits following coarse sieving, grinding, and splitting activities at the CDM "prep-Lab".
• Worked with EPA, CDM, and Labs to define hardcopy lab report requirements as needed to

support validation activities.
• Worked with SRC and EPA on developing new EDDs and SOPs for visual and point count

PLM analysis (SRC-Libby-03), as well as prepared necessary database specifications for
loading, storing and retrieving the PLM laboratory results.

• Performed database testing in support of the new Gravimetric analytical method.
• Worked on determining the feasibility of Volpe conducting and procuring contractor support

for conducting a Non-Cancerous Inhalation Exposure Study.
• Continued coordination of analytical activities and weekly laboratory telecons.
• Worked with laboratories to clarify / verify various issues regarding reported results.
• Worked with CDM, EPA and laboratories to document modifications and clarifications to a

variety of analytical operating procedures.
• Worked with EPA to define EPA Suffix ID requirements for tracking sample fractions and

splits following coarse sieving, grinding, and splitting activities at the CDM "prep-Lab".
• Worked with EPA, CDM, and Labs to define hardcopy lab report requirements as needed to

support validation activities.
• Worked with SRC and EPA on developing new PLM EDDs and SOPs for visual and point

count PLM analysis (SRC-Libby-03), as well as prepared necessary database specifications
for loading, storing and retrieving the PLM laboratory results.

• Performed database testing in support of the new Gravimetric analytical method.
• Worked with SRC, Labs and EPA on developing new TEM bulk analsis EDDs and SOPs.
• Worked with Labs & USGS on requirements of reference materials for both PLM (melt

mounts) and TEM (B-Salt)
• Worked with Labs, SRC & EPA to define issues related to using different indirect preps for

air and dust analysis (i.e. ASTM vs. EPA methods)
• Provided comments to CSF Operations Plan
• Worked with EPA & CDM to define CSF data requirements

B. Work Planned for April 1-30,2003

The following activities are planned for the April reporting period:

• Conduct administrative and bugeting activities
• Conduct contract and project management activities
• Continue oversight of residential removal and design activities



• Continue procuring services for the following contracts: Competitive 8(a), $30M Removal,
Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal, Screening
Plant, and Millwork West

• Close-out Millworks West site improvement work on Building 2 and prepare for the site
work on Building 1

• Continue to conduct investigative and sampling activities as requested by the RPM
• Continue dust and air sampling at residential removal sites
• Communicate daily with the RPM and storefront regarding project status and needs
• Continue oversight of removal/restoration activities by EPA's contractor ER
• Conduct remedial pre-design and design activities
• Complete draft of cost benefit analysis for disposal options
• Conduct analysis of O&M requirements at landfill and of contaminated material storage

needs
• Conduct the procurement of HEPA vacuum cleaners
• Contract Close-outs
• Complete Screening Plant restoration drawings
• Develop Task Order templates for future residential removals
• Provide MTDEQ with requested information
• Prepare new CDM Level of Effort Task Order
• Deliver Final HEPA Vacuum Program Report
• Prepare modification to CDM/CSS Task Order
• Continue database queries and adhoc reports as requested by OSCs
• Continue database administration and system administration activities
• Continue to enter and validate Field Sample information
• Continue to enter analytical results
• Continue to enter Chain-of-Custody information
• Continue to enter IFF information
• Continue to load GIS information
• Produce Status report of samples and results in the database
• Continue to review and correct incorrect data in the database
• Continue to work with SRC as needed
• Update the project schedule
• Continue a physical inventory of all IFF forms
• Continue a physical inventory of all Field Sheets.
• Development of New Lab Result Modules
• Continue participation in various meeting/telecons to define requirements of needs

established during February Database Planning Meeting and work with EPA to prioritize
between defined requirements

• Participate in a meeting in Denver to define GIS related requirements/needs
• Load and test new DataEntry Application
• Continue analysis of Oracle conversion
• Continue coordination of laboratory support activities, including weekly telecons.



• Work with SRC and EPA on developing new EDDs and SOPs for TEM bulk analysis (EPA-
LIBB Y-03 & EPA-LIBB Y-07), as well as to prepare necessary database specifications for
loading, storing and retrieving the TEM laboratory results.

• Assist EPA as needed with PE Study Development
• Continue database queries and adhoc reports as requested by OSCs
• Continue database administration and system administration activities
• Continue to enter and validate Field Sample information
• Continue to enter analytical results
• Continue to enter Chain-of-Custody information
• Continue to enter IFF information
• Continue to load GIS information
• Produce Status report of samples and results in the database
• Continue to review and correct incorrect data hi the database
• Continue to work with SRC as needed
• Update the project schedule
• Continue a physical inventory of all IFF forms
• Continue a physical inventory of all Field Sheets.
• Development of New Lab Result Modules
• Continue participation in various meeting/telecons to define requirements of needs

established during February Database Planning Meeting and work with EPA to prioritize
between defined requirements

• Participate in a meeting in Denver to define GIS related requirements/needs
• Load and test new DataEntry Application
• Continue analysis of Oracle conversions

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedules (see Attachment 1)

F. Cost Summary (see Attachment 2)

Aspen Park Solvents Project (N-3332)

A. Work Performed March 1-31,2003

The following activities were completed during the March reporting period:

• Conducted maintenance activities as needed.

B. Work Planned for April 1-30,2002



The following activities are planned for the April reporting period:

• No work is planned for the March reporting period. The Task Order period of performance
for MWH has expired. ER will continue all necessary work.

• Close-out WAF

B. Last Period's Outstanding Issues/Discussion Items

• It was necessary to discuss how the contractor should determine the amount each residence
will be paid for the use of their electricity by the air stripper units

D. Current Period's Outstanding Issues/Discussion Items

• It is necessary to facilitate a smooth transition in work from the Volpe Center's contractor to
the EPA's contractor.

• It is necessary to confirm that the contractor paid residents for electricity used by air stripper
units located at their residence and wired into their personal electric system.

• It is necessary to begin deobligating any unused funding.

E. Cost Summary (see Attachment 2)

Libbv Sister Sites (N-3097. N-3094. N-3088)

A. Work Performed March 1-31,2003

The following activities were completed during the March reporting period at the former
Intermountain Insulation Plant (Salt Lake City, UT):

• Coordinated an estimated schedule to conduct extended sampling to characterize the extent
of the site for removal actions

• Solicited an RFP from contractor to perform sampling effort

The following activities were completed during the March reporting period at the former
Robinson Insulation Plant (Minot, ND):

• Review Revision 0 of the Removal Summary Report.

The following activities were completed during the March reporting period at the former
Western Minerals (Denver, CO):

• Provided EPA an initial cost estimate to provide air monitoring and soil sampling support
during the removal action

• Solicited an RFP from contractor to perform sampling effort



B. Work Planned for April 1-30,2003

The following activities are planned for the April reporting period at the former Intermountain
Insulation Plant (Salt Lake City, UT):

• Coordinate an final schedule to conduct the extended sampling activities
• Finalize funding for the extended sampling action

The following activities are planned for the April reporting period at the former Robinson
Insulation Plant (Minot, ND):

• Finalize the Removal Summary Report

The following activities are planned for the April reporting period at the former Western
Minerals (Denver, CO):

• Finalize a schedule with EPA for removal action
• Finalize funding for the air/soil sampling during the removal action



ATTACHMENT 1
(SCHEDULES)

Note: Pages missing from schedules are intentional for they contain NO relevant information
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ATTACHMENT 2
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY
at 3/31/03

DW 6995 3792-0

DW 6995 3792-1

DW 6995 3792-2

DW 6995 3792-3

DW 6995 3792-4

DW 6995 3792-5

DW 6995 3792-6

FY99 Total

DW 6995 3792-7

DW 6995 3792-8

DW 6995 3792-9

DW 6995 3792-01 A

FYOO Total

DW 6995 3792-01 B

DW 6995 3792-01 C

DW 6995 3792-01 D

DW 6995 3792-01 E

DW 6995 3792-01 F

DW 6995 3792-01 G

FY01 Total

DW 6995 3792-01 H

DW 6995 3792-01 1

DW 6995 3792-01 J

DW 6995 3792-01 K

DW 6995 3792-01 L

DW 6995 3792-01 M

FY02 Total

DW 6995 3792-01 N

FY03 Total

TOTAL

01/04/1999

03/12/1999

04/22/1999

06/09/1999

07/15/1999

09/09/1999

09/28/1999

06/23/2000

08/15/2000

09/21/2000

09/28/2000

03/27/2001

05/01/2001

05/21/2001

07/31/2001

08/20/2001

09/30/2001

10/11/2001

11/01/2001

01/22/2002

03/11/2002

05/08/2002

09/04/2002

$

$

$

$

$

500,000

1,000,000

2,750,000

75,000

583,000

$ 1 ,000,000

$ 4,800,000

$ 10,708,000

$ 750,000

$

$

$

$

4,600,000

3,100,000

800,000

9,250,000

$ 606,000

$ 5,000,000

$ 2,200,000

$ 3,000,000

$ 4,000,000

$ 3,825,000

$ 18,631,000

$ 500,000

$ 2,000,000

$

$

$

$

$

5,250,000

5,540,000

4,800,000

2,613,000

20,703,000

$

$

$

2,300,000

2,300,000

61 ,592,000



PLANS, ADVANCES and EXPENDITURES SUMMARY
LIBBY ONLY

Volpe IAGSDW69953792-01
PLANS - WAF HISTORY

at 331/03
99 T 8ALOE FAX 08WQBCOO
99 T 8ALOE FAX 08BCRSOO
99 T 8ALOE FAX 08BCBNOO
99 T 8ALOE FAX 08BCRVOO
99 T 8ALOE 50201 0 08BCRV01

99 T 8ALOE 50201 D OSBCRV02
99 T 8ALOE 501 02D 08BCRV02
00 T 8ALOE 50102D 08BCRV02
00 T 8ALOE 501 02D 08BCRV02
00 T 8ALOE 501 02D 08BCRV01
00 T 8ALOE 501 020 08BCRVOO
00 T 8ALOE 501020 08BCRV02
00 T 8ALOE 50102D 08BCRVOO
00 T 8ALOE 501 02D 08BCRV02
00 T SALOP 501 02D 08BCRVOO
00 T SALOP 50102D 08BCRV02
99 T 8ALOE 501 02D 08BCRV02
99 T SALOE 501 020 08BCRV02
01 T 8ALOE 50102D 08BCRV02
01 T SALOP 501 02D 08BCRSOO
01 T SALOE 501 02D 08BCRV02
01 T SALOP 50102D 08BCRSOO
01 T SALOE 501 02D 08BCRV02
99 T SALOE 50102D 08BCRVOO
01 T SALOP 501 020 OSBCRSOO
99 T SALOE 501 02D 08BCRVOO
01 T SALOE 501020 08BCRV02
01 T SALOE 501 020 08BCRV02
01 T SALOP 501 020 088CRSOO
01 T SALOE 50102D08BCRV02
02 T SALOE 501020 08BCRVOO
01 T 8ALOE 501 020 08BCRV01
01 T SALOE 501 020 08BCRV01
02 T SALOE 501 02D 08BCRV02
02 T SALOE 50102D 08BCRV02
OT T SALOE 501 020 OSBCRSOO
02 T SALOE 501 02O OSBCRSOO
01 T 8ALOE 501020 08BCRV01
02 T SALOE 501 020 OSBCRV02
01 T6ALOE50102DOSBCRV02
01 T SALOE 501020 08BCLTOO
02 T SALOP 501 02D 08BCO04
02 T SALOE 501020 08BCRVOO
02 T SALOE 501020 06BCRV02
02 T SALOE 501 02D 088CRVOO
02 T SALOE 501020 08BORVOO
02 T SALOE 501 020 08BCRVOO
02 T SALOE 501 020 08BCRSOO
02 T SALOE 501 020 08BCRV01
02 T BALOE 501 02D 08BCLTOO
02 TC SALOP 501 02O 08BCCO04
02 T SALOE 501020 OSBCRSOO
02 T SALOE 501020 08BCRV02
02 T SALOE 501 020 08BCRV02
99 T SALOE 501 02D 08BCLTOO
01 T SALOE 501 02D 08BCLTOO
00 T SALOE 501 020 08BCLTOO
02 T SALOE 501 020 08BCRV02
02 T SALOE 501 020 OSBCRSOO
99 T SALOE 501 02D 08BCRSOO
02 T SALOE 501 02D 08BORSOO
02 T 8ALOE 501 02D BCRV01
02 T SALOE 501 020 08BCLTOO
02 T SALOE 501 020 08BCRV02
02 T SALOE 501 02D 08BCLTOO
02 T SALOE 501 020 08BCCO04
03 T SALOE 501 020 08BCCO04
02 T SALOE 501 020 OSBCRSOO

TOTAL WAFs

WAF No and
DATE

12/01/1999
12/15/1999
02/23/2000
03/29/2000
05(16/2000
05/18/2000
06/29/2000
06/29/2000
08/23/2000
08/23/2000
OS/23/2000
09(2912000
11/20/2000
01/19/2001
01/19/2001
03/05/2001
03/05/2001
04/03/2001
04/03/2001
05/09/2001
05/09/2001
05/31/2001
05/31(2001
06/12/2001
06/12/2000
06/19/2001
07/31/2001
08/23/2001
09/28/2001
09/28/2001
10/26/2001
10/31/2001
1 1/09/2001
11/09/2001
01/30/2002
02/05/2002
03/2712002
03/27/2002
03/27/2002
03/27/2002
03/27/2002
03/20/2002
05/15/2002
05(15/2002
06/12/2002
06/21/2002
07/19/2002
07/19/2002
08/06/2002
08/06/2002
09(10/2002
09/16/2002
09/19/2002
09/19/2002
11/25/2002
11/25/2002
11/25/2002
11/25/2002
11/25/2002
11/25/2002
11/25/2002
11(25(2002
11/25/2002

8V - 02(27/2003
16G- 02/27/2003
17E- 02/27/2003
17E- 02/27/2003
4Q - 02/27/2003

WAF No. 4
Libby Asbestos

Project
Assessment

$ 250,000
$ 350.000
$ 200.000
$ 1.700.000

S 500.000

$ 500.000

$ 1,500.000

$ 550,000

S 1,500.000

$ (700,000)
S 700.000

S 125,000

S 1,900.000

S 800,000

$ 500,000

$ 695,500
$ 9.500
* 7,000

S 84,955

$ 11,171.955

WAF No. 7
Libby Asbestos
Project - Export

Plait

$ 200,000

$ 300,000

$ 100,000
$ 150,000

$ 71,000

$ 150,000

$ 165,000

$ 1,136,000

WAF No. 8
Libby Asbestos

Pro) - Removals

$ 1,200,000
$ 143,000
$ 750,000
$ 2.600,000

$ 800,000

$ 1,680.000

$ 550.000
S 200,000
S (550,000)
$ 606,000

$ 3,500,000

$ 1.500,000

$ 600,000
$ 2,700,000
$ 4,000,000

$ 3,640.000
S 400,000

$ 1,850.000
* 4.750.000

$ 3,100,000
$ 800

$ 1,250,000

$ 1,850,000
S 500,000

$ (882.500)

$ (156.720)

$ 36.580.580

WAF 16
Libby Litigation

Support

S 30,000

$ • 5,000
$ 5,000
$ 10,000

$ 10,000

$ 7,963
$ 7,790
$ 18,063

$ 22,000

$ 27,445

$ 143,261

WAF 17
Remedial

Investigation

$ 500,000

S 500,000

$ 2.613,000
S (500,000)

$ 44,320
$ 1.728,550

$ 4,885,870

WAF1B
Rl Design

and Oversight

$ 571,450

S 571,450

TOTAL

$ 250,000
$ 350,000
S 200,000
$ 1,700,000
$ 200.000
$ 1,200,000
$ 143,000

.$ 750,000
$ 2.600,000
$ 300.000
$ 500,000
$ 800,000
S 500.000
$ 1,680,000
$ 1,500,000
$ 550,000
$ 200,000
$ (550,000)
$ 606,000
$ 550,000
$ 3,500,000
$ 1.500,000
$ 1,500,000
$ (700.000)
I 700,000
$ 600,000
$ 2,700,000
$ 4,000,000
$ 125.000
$ 3,640,000
$ 400,000
$ 100,000
$ 150,000
$ 1,850,000
$ 4,750.000
$ 500.000
S 1.900.000
$ 71.000
$ 3,100,000
S SOO
$ 30,000
$ 500,000
$ 600,000
$ 1,250,000
$ 5,000
$ 5,000
$ 10,000
$ 500,000
$ 150,000
$ 10,000
$ 2,613,000
$ (500,000)
$ 1,850,000
$ 500.000
J 7.963
S 7.790
$ 18,063
$ (882,500)
$ 695.500
$ 9,500
$ 7.000
$ 165.000
$ 22.000
$ (156.720)
$ 27.445
$ 44.320
$ 1,728,550
$ 84,955
$ 571.450
$
$ 54,489.116

IBALANCE FOR OTHER PROGRAMS 1$ 7.101,8641
[BALANCE FOR WAFS i.ooo |

COMMITMENTS

at 3/31/03
Volpe Engineering
Contracts
Equip/sup plies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS
Balance to Commit (WAFS less commitments)

WAF No, 4
Libby Asbestos

Project
Assessment

Nx428
$ 2,332,098
$ 8.352,763
$ 153,475
$ 333,502
$ 11,171.837

$ 122,204
$ 118

WAF No. 7
Ubby Asbestos
Project - Export

Plant
Nx423

$ 36.334
S 1,054.307
$ 42
$ 39,355
S 1,130,038

tS 489
$ 5.962

WAF No. 8
Libby Asbestos

Proj - Removals

Nx079
$ 1,828,932
$ 33,141,231
$ 100,645
$ 1,233,001
$ 36.303,809

$ 179,201
$ 276,771

WAF 16
Ubby Litigation

Support

Nx192
S 111,711
$ 15,630
S 6,819
$ 1,289
$ 135,449

S
$ 7,812

WAF 17
Remedial

Investigation

Nx211
$ 118,532
$ 2,947,449
$ 28
$ 113,990
$ 3,179,999

S 85,148
$ 1,705,871

WAF 18
Rl Design

and Oversight

Nx314

$
$ 550,000
$
$ 21.450
$ 571,450

$ 571 ,450
$

TOTAL

$ 4.427,607
$ 46,061.360
$ 261,010
$ JL742.587
$ 52,492,583

$ 958,492
$ 1,996,533



PLANS, ADVANCES and EXPENDITURES SUMMARY
LIBBY ONLY

Volpe IAGSDW69953792-01

ADVANCES

at 3/31/03
Inv 038031 45
Inv 03803267
Inv 03803365
Inv 03803409
Inv 03803435
Inv 03803460
Inv 03803494
Inv 03803550
Inv 03803571
March advance
Inv 03803997
Inv 03804053
Inv 03804065
Inv 038041 17
Inv 03804130
Inv 03804 161
Inv 038041 82
November advance
April advance
Jufy advance
Inv 03800417
Inv 03800476
Inv 03800514
Reverse 03S0041 7
Reverse 03800476
Reverse 0380051 4
Transfers Dec 16 email
Inv 38005 77
Inv 3800574
Inv 3800675
Inv 3800793

TOTAL ADVANCES

DATE

03/28/2000
05/23/2000
07/12/2000
09/18/2000
09/22/2000
09/30/2000
11/22/2000
12/13/2000
01/22/2001

March, 01
06/20/2001
07/19/2001
07/23/2001
08/24/2001
09/10/2001
09/1 1/2001
09/21/2001

November. 01
April, 02
July. 02

09/14/2002
09(22/2002
09/30/2002

03/07/2003

WAF No. 4
Libby Asbestos

Project
Assessment

$ 392,000
S 500,000
$ 500,000

$ 300,000

$ 200,000
$ 400,000
$ 485.000

$ 605.000

$ 350.000
$ 1,000,000

$ 1,200.000
$ 1,360,800
$ 962,912

$ 750,000
$ 350,000

$ (750,000)
$ (350.000)

$ 1,500,000

S 850,000

$ 10,605,712

WAF No. 7
Libby Asbestos
Project - Export

Plant

$ 100,000

$ 100,000
$ 50.000
$ 100,000

$ 150,000

$ 121,000

$ 510,000

$ 1,131,000

WAF No. 8
Libby Asbestos
Proj - Removals

$ 308.000
$ 230,000

$ 1.000,000
J 1,000,000
$ 1,000,000
$ 546.793
S 400.000
$ 1,000,000
$ 350,000
$ 1,050,000
$ 2,100.000

$ 1,106,000
$ ' 3,500,000
$ 7,374,500
$ 5,500,000

$ 3,500,000

$ (3,500,000)

$ 29,538
$ 4,840,000
$ 231,669
$ 2,500,000
$ 650,000

$ 34,716,500

WAF 16
Libby Litigation

Support

$ 30,000

$ 85,816

$ 115,816

WAF 17
Remedial

Investigation

$ 1.150,000

$ (1.150,000)

$ 3,113,000

$ 3,113,000

WAF 18
Rl Design

and Oversight

$

TOTAL

$ 392,000
$ 500.000
$ 908,000
$ 230,000
$ 300,000
$ 1,000,000
$ 1,000,000
$ 1,300,000
$ 996,793
$ 985,000
$ 1.000,000
$ 955,000
$ 1,050.000
$ 2,100,000
$ 500,000
$ 2,106,000
$ 3,500,000
$ 8,574,500
$ 7,011,800
$ 962,912
$ 3,500,000
$ 750,000
$ 1,500,000
$ (3,500,000)
$ (750,000)
$ (1,500,000)
$ 29,538
$ 6,340,000
$ 3,940,485
$ 2,500,000
$ 1.500,000
$
$ 49,682,028

[Balance to Advance (WAFS less advances) 566.243 | 5.000 | $ 1.864.080 | $ 27.4451 $ 1,772.870 | 571.450 |$ 4,807.068 |

EXPENDITURES

at 3(31/03
Vo^e Engineering
Contracts
Equip/supplies
G&A
TOTAL EXPENDITURES

Ubby Asbestos
Project

Assessment

$ 2,314,058
$ 7,778,650
$ 152,173
$ 330,845
$ 10,575,726

Ubby Asbestos
Project - Export

Plant

$ 36,334
S 900,153
« 42
$ 39,355
$ 975,884

Ubby Asbestos
Proj - Removals

$ 1,811,625
$ 31.566,295
S 98,645
$ 1,225,364
$ 34,701,929

Libby Litigation
Support

$ 111,711
$
$ 6,069
$ 1,260
$ 119.040

Remedial
Investigation

$ 118,532
$ 2,573,047
$ 26
$ 113,990
S 2,805,597

Rl Design
and Oversight

$
$
$
$ 2^450
$ 21.450

TOTAL

$ 4,392.260
$ 42,818,145
$ 256.958
$ 1.732,263
$ 49,199.626

[CURRENT MONTH EXPEND. JJ_ 275,868 | S (3,250)1 $ 610 | S 85.148 I $ 21.450 IS 946,611 I

[Advances less Expenditures 29.986 | $ 155,1161$ 14.571 | $ (3.224)1 f 307.403 I $ (21,450)1 S 482,402 |
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WAF 4 - Nx428

PY

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000 Total

2001

2001

PPA

VX016

VX016

VX016

VXD 16

VXD 16

VX016

VX016

VX016

VX016

VXD 16

VX016

VX016

VX016

VX016

VXD 16

VX016

VX016

VX016

VX016

VXD 16

VX016

VX016

VX016

VXD 16

VXD 16

VX116

VX116

PR

3613

3614

3663

3506

3539

3565

3573

3580

3593

3607

3610

3633

3594

3603

3634

3661

3577

3583

3600

3604

3550

3557

3609

cc

3683

3732

3747

Contractor

Birk Construction

Birk Construction

Birk Construction

Birk Construction Total

CDM

CDM

CDM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Concensus Assoc

Concensus Assoc

Concensus Assoc

Concensus Assoc

Concensus Assoc Total

<ootenai Surveryors

Kootenai Surveryors

Kootenai Surveryors Total

Marcor

Marcor Total

Southwest Imaging

Southwest Imaging Total

St Johns Hospital

St Johns Hospital Total

Aeolus, Inc.

Aeolus. Inc.

Task Order

temp fac

temp fac

temp fac

temp fac Total

2

2

2

2

2

2 Total

3

3

3

3

3 Total

4

4

4

4 Total

8

8 Total

2

2 Total

DOCUMENT

OOP80386

OOP80386

OOP80386

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

OOP80240

OOP80240

OOP80240

OOP80240

OOP80139

OOP80139

96D00036

OOP80503

01 C1 0044

01C10044

ITEM

1

0

2

2

1

3

4

5

7

6

8

11

10

9

12

25

0

1

2

3

0

1

4

64

0

0

1

Commitment

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$13,664.00

$484,822.00

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,744,409.00

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14,498.11

$14,498.11

$15,000.00

$15,000.00

$2,500.00

$2.500.00

$1,881,790.19

$150,000.00

$126,449.00

Obligated

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788,00

$190,332.00

$138,873.00

$20,165.00

$13,664.00

$484,822.00

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130.429.00

$1,047.932.00

$10,000.00

$10.000.00

$1,744,409.00

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14,498.11

$14,498.11

$15,000.00

$15,000,00

$2,500.00

$2,500.00

$1,881,790.19

$150,000.00

$126,449.00

Accrued

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138.873.00

$20,165.00

$4.146.80

$475,304.80

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,734,891.80

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4.915.00

$13,786.66

$13,786.66

$13,786.66

$15,000.00

$15.000.00

$2,500.00

$2,500.00

$1,871,561.54

$150,000.00

$126,449.00

Disbursed

$36,425.00

$56,000.00

$5,771.50

$98.196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$4,146.80

$475,304.80

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10.000.00

$10,000.00

$1,734,891.80

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1.480.00

$3.435.00

$4.915.00

$13,786.66

$13.786.66

$13.786.66

$15,000.00

$15.000.00

$2.500.00

$2.500.00

$1.871.561.54

$150,000.00

$126,449.00
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VVAF4-Nx428

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001 Total

2002

2002

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX216

VX216

3706

3730

3698

3726

3803

3718

3753

3741

3750

3756

3776

3800

3802

3816

3828

3856

3758

3781

3782

3801

3804

3821

3844

3883

3721

3736

3736

3961

4030

Aeolus, Inc. Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

St Johns Hospital

St Johns Hospital Total

Super 8

Super 8 Total

Venture

Venture Total

CDM

CDM

3

3

3 Total

4

4

4

4 Total

12

12

12 Total

13

13

13

13

13

13

13

13

13

13 Total

6

6

6

6

6

6

6

6

6 Total

3

3

3 Total

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

01P80115

01P80180

01P80181

99D00017

99D00017

36

35

30

39

65

38

44

40

42

46

54

57

59

66

67

74

19

21

22

28

29

32

35

40

0

0

0

104

125

$276,449.00

$47,705.00

$14,491.00

$62.196.00

$17,769.00

$100,000.00

$72,444.00

$190,213.00

$50,000.00

$47,988.00

$97,988.00

$225,000.00

$375,000.00

$35,000.00

$300.000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$349,106.00

$2,182,914.00

$2,533,311.00

$5,000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$2,500.00

$2,500.00

$427.44

$427,44

$10,650.00

$10.650.00

$3,150,087.95

$50,000.00

$23,069.00

$73,069.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$72,444.00

$190,213.00

$50.000.00

$47.988.00

$97.988.00

$225,000.00

$375,000.00

$35.000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$349,106.00

$2,182,914.00

$2.533,311.00

$5.000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$2,500.00

$2,500.00

$427.44

$427.44

$10,650.00

$10,650.00

$3,150,087.95

$50,000.00

$23,069.00

$73,069.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$44,449.04

$162,218.04

$50,000.00

. $45,319.40

$95,319.40

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$338,091.83

$2,171,899.83

$2,491,633.27

$5,000.00

$11,831.47

$72.087.17

$91,050.00

$14,556.37

$57,225.50

$50.000.00

$25,000.00

$326,750.51

$326,750.51

$0.00

$0.00

$427.44

$427.44

$10,650.00

$10,650.00

$3,105,910.22

$48,815.03

$0.00

$48,815.03

$276,449.00

$47.705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$44,449.04

$162.218.04

$50,000.00

$45,319.40

$95,319.40

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$338,091.83

$2,171,899.83

$2,491,633.27

$5.000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$0.00

$0.00

$427.44

$427.44

$10,650.00

$10,650.00

$3,105,910.22

$48,815.03

$0.00

$48,815.03
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WAF 4 - Nx428

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003 Total

WAF Total

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

3878

3910

3917

3934

3949

3951

3962

3972

3987

4006

4004

4026

4073

3937

3982

3936

4095

4131

4098

4179

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

IRS Env

IRS Env Total

Marcor

Marcor

Marcor Total

Venture

Venture Total

CDM

CDM

CDM

CDM

CDM Total

16

16

16

16

16

16

16

16 Total

18

18

18

18 Total

19

19

19

19 Total

tile floor rem

tile floor rem Total

6

6

6 Total

19

19

19 Total

21

21 Total

TO 27

TO 27 Total

99D00017

99000017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

0278B1210

96000036

96D00036

02P80215

99D00017

99D00017

99D00017

79

82

90

92

93

95

102

113

110

116

119

122

129

36

47

48

1

135

148

143

$200,000.00

$300,000.00

$150.000.00

$250,000.00

$100,000.00

$115,000.00

$210,992.00

$1,325,992.00

$440,877.00

$216.389.00

$1,612.00

$658,878.00

$250,000.00

$150,000.00

$99,000.00

$499,000.00

$2,556,939.00

$875.00

$875.00

$875.00

$25,000.00

$97,495.94

$122,495.94

$122,495.94

$0.00

$0.00

$2,680.309.94

$320.000.00

$171,075.00

$491,075.00

$99,500.00

$99.500.00

$50,000.00

$50,000.00

$640,575.00

$640,575.00

$8,352,763.08

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$210,992.00

$1,325,992.00

$440,877.00

$216,389.00

$1,612.00

$658,878.00

$250,000.00

$150,000.00

$99,000.00

$499,000.00

$2.556,939.00

$875.00

$875.00

$875.00

$25,000.00

$97,495.94

$122,495.94

$122.495.94

$0.00

$0.00

$2,680,309.94

$320,000.00

$171,075.00

. $491,075.00

$99,500.00

$99,500.00

$0.00

$0.00

$590.575.00

$590.575.00

$8,302,763.08

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$173,274.44

$1,288,274.44

$440,070.36

$216,389.00

$0.00

$656,459.36

$249,784.37

$131,988.49

$90,764.64

$472.537.50

$2.466,086.33

$875.00

$875.00

$875.00

$25,000.00

$83,440.64

$108,440.64

$108,440.64

$0.00

$0.00

$2.575,401.97

$225,776.29

$0.00

$225,776.29

$0.00

$0.00

$0.00

$0.00

$225,776.29

$225.776.29

$7,778,650.02

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$173,274.44

$1,288,274.44

$440,070.36

$216,389.00

$0.00

$656,459.36

$249,784.37

$131,988.49

$90,764.64

$472,537.50

$2,466.086.33

$875.00

$875.00

$875.00

$25,000.00

$83,440.64

$108,440.64

$108.440.64

$0.00

$0.00

$2,575.401.97

$225.776.29

$0.00

$225,776.29

$0.00

$0.00

$0.00

$0.00

$225,776.29

$225,776.29

$7,778,650.02
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^s; s
T SO 00

BS'I

*^ *^ **

s

;s s

MM M

MM M

MM M

s •g

it!
a

=̂ s

• 
E

xp
o

rt
 P

h
nn

ci
al

 S
um

t
A

I 
3/

3 
1/

03

e

|E

S
s

J3
<
X
A
^
•3

1
•̂5

£

oo"

2

A
ss

es
sm

en
t (

V,

'1

A
sb

es
to

s

X
JO
JD

~

3
z
'c

E
t

u

o1

(t

A
sb

es
to

s

£
^

r^

f
O

o
E

"e1

A
sb

es
to

s

Xi

CO

,̂

Os

Z

I
a
in
e
o
'S

en

j
J3
J3

'.1

£

01

5.
C
O

•Sa

i
15
"•§
6
X.
r±

2

.i
s

on
 D

es
ig

n/
C

•3
a
>
c

"«

13

rf
22

•oe
D

&h
<
a.
U

S

1
J:

>i

a

ifl
n

ig
in

ee
rin

g

s £
ti «_
2 "o
ol ̂

V
ol

pe
 T

nn

V
ol

pe
 E

ng
in

ee
ri

l

S
«a3

j:
|

Su
bt

ot
al

-C
nn

tr
ai

T
O

T
A

L
 C

O
!

1
|0
V

Si «
-c o-
s *̂

^ *Is
1- s-55^
•I- 1

A
IL

A
B

L
E

 F
U

N
]

>
<
J
<
i-
O
t-



£ o

•gg 8

f» ~~

£

1?3
e oi g

£ ~- *"

g'
£

•o 2 g
c 0.' —

1 » -
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WAF 7 - Nx423

PY

2000

2000

2000

2000 Total

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

PPA

VX016

VX016

VX016

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

PR

3669

3681

3697

3688

3713

3906

3914

3923

4004

4035

4078

3915

4095

4097

4107

Contractor

CDM

CDM

CDM

CDM Total

Cashins

Cashins Total

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Kuo

Kuo

Kuo Total

Marcor

Marcor Total

CDM

CDM Total

Kuo

Kuo

Kuo Total

Task Order

9

9

9

9 Total

9

9 Total

9

9

9

9 Total

19

19 Total

6

6

6 Total

8

8 Total

19

19 Total

6

6

6 Total

DOCUMENT

99D00017

99D00017

99D00017

01P80229

99D00017

99D00017

99D00017

99D00017

99D00017

01D30006

01D30006

96D00036

99D00017

01D30006

01D30006

ITEM

23

22

26

6

32

88

87

86

120

10

11

46

134

13

18

Commitment

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$8,900.00

$8,900.00

$102,744.00

$102,744.00

$102,744.00

$111,644.00

$95,889.00

$98,000.00

$26,287.00

$220,176.00

$20,000.00

$20,000.00

$240,176.00

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$28,311.10

$28,311.10

$28,311.10

$418,487.10

$30,000.00

$30,000.00

$30,000.00

$95,000.00

$86,489.00

$181,489.00

$181,489.00

Obligated

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$8,900.00

$8,900.00

$102,744.00

$102,744.00

$102,744.00

$111,644.00

$95,889.00

$98,000.00

$26,287.00

$220,176.00

$20,000.00

$20,000.00

$240,176.00

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$28,311.10

$28,311.10

$28,311.10

$418,487.10

$30,000.00

$30,000.00

$30,000.00

$95,000.00

$86,489.00

$181,489.00

$181,489.00

Accrued

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$90,676.49

$94,603.15

$26,287.00

$211,566.64

$20,000.00

$20,000.00

$231,566.64

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$22,393.19

$22,393.19

$22,393.19

$403,959.83

$30,000.00

$30,000.00

$30,000.00

$50,761.91

$0.00

$50,761.91

$50,761.91

Disbursed

$91,841.00

$57,490.00

$163,356^00

$312,687.00

$312,687.00

$312,687.00

$0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$90,676.49

$94,603.15

$26,287.00

$211,566.64

$20,000.00

$20,000.00

$231,566.64

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$22,393.19

$22,393.19

$22,393.19

$403,959.83

$30,000.00

$30,000.00

$30,000.00

$50,761.91

$0.00

$50,761.91

$50,761.91

PR Master Mar 2003 Report Libby only WAFs.xls



WAF 7 - Nx423

2003 Total

WAF Total

$211,489.00

$1,054,307.10

$211,489.00

$1,054,307.10

$80,761.91

$900,152.74

$80,761.91

$900,152.74

PR Master Mar 2003 Report Libby only WAFs.xls
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WAF 8 - Nx079

PV

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000 Total

2001

2001

2001

2001

2001

2001

PPA

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VXD 16

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX116

VX116

VX116

VX116

VX116

VX116

PR

3631

3657

3665

3665

3639

3660

3670

3682

3695

3696

3703

3684

3687

3627

3637

3645

3654

3662

3673

3651

3671

3689

3694

3699

3638

3638

3759

3792

3797

3806

3806

3709

Contractor

Apex

Apex Total

Argus

Argus

Argus

Argus Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Parker Relocation

Parker Relocation

Parker Relocation Total

Alert

Alert

Alert

Alert

Alert

Alert Total

Argus

Task Order

6

6

6

6

6

6

6

6 Total

10

10

10 Total

4

4

4

4

4

4

4 Total

5

5

5

5

5

5 Total

DOCUMENT

OOP80431

OOP80436

OOP80482

OOP80482

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

OOP80393

OOP80393

01P80240

01P80240

01P80240

01P80240

01P80240

OOP80482

ITEM

0

0

0

1

17

18

19

28

24

27

29

20

21

5

6

7

8

11

12

9

10

10

13

14

0

1

1

0

2

3

4

2

Commitment

$2,080.62

$2,080.62

$10.618.75

$16.056.00

$504.00

$27,178.75

$250,000.00

$92.033.00

$92,033.00

$125,000.00

$92,034.00

$161.730.00

$46,129.00

$858,959.00

$11,660.00

$3.350.00

$15.010.00

$873.969.00

$93,702.26

$7,553.00

$30.462.00

$21.094.71

$35.195.58

$10.879.61

$198.887.16

$500,000.00

$438,487.00

$488.397.00

$488.396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21.000.00

$3.200.04

$24.200.04

$3.291.595.82

$22,400.77

$15.672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

Obligated

$2.080.62

$2.080.62

$10.618.75

$16,056.00

$504.00

$27.178.75

$250.000.00

$92,033.00

$92.033.00

$125,000.00

$92.034.00

$161.730.00

$46,129.00

$858,959.00

$11.660.00

$3,350.00

$15.010.00

$873,969.00

$93.702.26

$7.553.00

$30.462.00

$21.094.71

$35,195.58

$10,879.61

$198,887.16

$500.000.00

$438,487.00

$488,397.00

$488.396.25

$250,000.00

$2.165,280.25

$2.364.167.41

$21.000.00

$3.200.04

$24,200.04

$3.291.595.82

$22.400.77

$15.672.23

$7.640.50

$610.50

$407.00

$46,731.00

$16.906.50

Accrued

$2,080.62

$2.080.62

$8.818.75

$16.056.00

$504.00

$25,378.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858.959.00

$11,660.00

$3,350.00

$15,010.00

$873.969.00

$93.702.26

$7.553.00

$30,462.00

$21,094.71

$35.195.58

$10.879.61

$198,887.16

$500.000.00

$438.487.00

$488.397.00

$488,396.25

$250,000.00

$2.165.280.25

$2.364.167.41

$21,000.00

$3,200.04

$24,200.04

$3.289.795.82

$22,400.77

$15.672.23

$7.640.50

$610.50

$407.00

$46,731.00

$16.906.50

Disbursed

$2,080.62

$2,080.62

$8.818.75

$16.056.00

$504.00

$25.378.75

$250.000.00

$92.033.00

$92.033.00

$125,000.00

$92.034.00

$161,730.00

$46,129.00

$858.959.00

$11.660.00

$3,350.00

$15.010.00

$873.969.00

$93.702.26

$7,553.00

$30,462.00

$21.094.71

$35,195.58

$10,879.61

$198.887.16

$500,000.00

$438,487.00

$488.397.00

$488.396.25

$250,000.00

$2,165,280.25

$2.364,167.41

$21.000.00

$3,200.04

$24.200.04

$3.289.795.82

$22.400.77

$15.672.23

$7.640.50

$610.50

$407.00

$46,731.00

$16,906.50
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WAF 8 - Nx079

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

3830

3830

3867

3867

3875

3879

3643

3692

3705

3788

3831

3688

3712

3731

3741

3750

3762

3774

3800

3802

3828

3853

3856

3878

3707

3791

3812

3823

3842

3839

3839

3880

Argus

Argus

Argus

Argus

Argus

Argus

Argus Total

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Birk Construction Total

Cashins

Cashins Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Crookshank

Crookshank Total

Display/Transp racks

Display/I ransp racks Total

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96000035

ECC 96D00035

ECC 96D00035

struc fill

struc fil

stoic fill

struc Ml:

struc fill

struc fill Total

6

6

6 Total

13

13

13

13

13

13

13

13

13

13 Total

16

16 Total

3

3 Total

4

4

4 Total

5

5

5

01P80328

01P80328

01P80328

01P80328

01P80328

01P80328

01C10030

01C10030

01C10030

01C10030

01C10030

01P80229

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

01P80022

01P80244

96D00035

96D00035

96D00035

96D00035

96D00035

96D00035

0

1

3

5

4

2

0

2

1

3

4

5

34

37

41

43

48

52

58

60

68

72

73

78

0

0

4

5

6

7

8

9

$16.101.93

$2,099.02

$736.56

$671.58

$16.805.49

$175.89

$53.496.97

$25,000.00

$7,600.00

$55.000.00

$99,500.00

$79.600.00

$266,700.00

$266.700.00

$8,900.00

$8.900.00

$143.440.00

$267.638.00

$411.078.00

$75,000.00

$125,000.00

$85.000.00

$70.000.00

$400,000.00

$190.000.00

$190,000.00

$500.000.00

$169,000.00

$1,804.000.00

$750.000.00

$750.000.00

$2,965,078.00

$8.985.00

$8,985.00

$1.395.00

$1,395.00

$4,893.00

$4.893.00

$170.000.00

$81.632.00

$251,632.00

$250,000.00

$436,158.30

$375,000.00

$16.101.93

$2.099.02

$736.56

$671.58

$16.805.49

$175.89

$53,496.97

$25,000.00

$7,600.00

$55,000.00

$99.500.00

$79,600.00

$266,700.00

$266,700.00

$8.900.00

$8,900.00

$143.440.00

$267.638.00

$411,078.00

$75,000.00

$125,000.00

$85.000.00

$70,000.00

$400,000.00

$190,000.00

$190.000.00

$500,000.00

$169,000.00

$1,804.000.00

$750.000.00

$750,000.00

$2,965,078.00

$8.985.00

$8,985.00

$1,395.00

$1.395.00

$4,893.00

$4.893.00

$170,000.00

$81,632.00

$251,632.00

$250.000.00

$436,158.30

$375.000.00

$16.101.93

$2.099.02

$736.56

$97.80

$16.805.49

$175.89

$52,923.19

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79.600.00

$266.700.00

$266.700.00

$5.559.50

$5,559.50

$143.440.00

$239.502.67

$382,942.67

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190,000.00

$190.000.00

$500,000.00

$166.667.53

$1.801,667.53

$750.000.00

$750.000.00

$2.934,610.20

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$2,752.06

$2,752.06

$170.000.00

$79,103.09

$249,103.09

$250,000.00

$436,158.30

$375,000.00

$16.101.93

$2.099.02

$736.56

$97.80

$16.805.49

$175.89

$52.923.19

$25.000.00

$7,600.00

$55,000.00

$99.500.00

$79,600.00

$266,700.00

$266.700.00

$5.559.50

$5,559.50

$143.440.00

$239,502.67

$382,942.67

$75.000.00

$125.000.00

$85,000.00

$70.000.00

$400.000.00

$190,000.00

$190,000.00

$500.000.00

$166.667.53

$1.801,667.53

$750,000.00

$750,000.00

$2.934,610.20

$8.985.00

$8,985.00

$1,395.00

$1,395.00

$2.752.06

$2,752.06

$170,000.00

$79.103.09

$249,103.09

$250,000.00

$436,158.30

$375.000.00
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WAF 8 - Nx079

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

3752

3752

3789

3882

3811

3826

3708

3765

3785

3809

3716

3735

3772

3786

3796

3798

3818

3832

3852

3852

3864

3876

3805

3819

3840

3873

3833

3871

3881

3763

3891

ECC 96D00035 Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033) Total

Noble

Noble

5 Total

1

1

1

1

1 Total

2

2 Total

3

3 Total

4

4

4

4

4 Total

5

5

5

5

5

5

5

5

5

5

5

5

5 Total

21

21

21

21

21 Total

22

22

22

22 Total

agfill

agfill

ag fill Total

01D30006

01D30006

01D30006

01D30006

01030006

01D30006

96D00036

96000036

96D00036

96D00036

96000036

96D00036

96D00036

96D00036

96D00036

96000036

96D00036

96D00036

96000036

96000036

96000036

96D00036

96D00033

96D00033

96D00033

96D00033

96D00033

96D00033

96000033

01C10061

01C10061

0

0

1

4

2

3

16

23

24

26

15

17

20

25

30

27

31

33

34

36

37

41

40

41

43

45

42

47

46

0

1

$1,061.158.30

$1.317,683.30

$20.468.57

$30,657.43

$6,937.03

$200.000.00

$258.063.03

$4.460.26

$4.460.26

$361.274.18

$361.274.18

$623.797.47

$30,000.00

$87,000.00

$87.663.00

$106.185.75

$310,848.75

$204,471.75

$100,000.00

$18.000.00

$5.107.76

$500.000.00

$154,012.26

$931.827.10

$500,000.00

$250,000.00

$300,000.00

$167.029.57

$600,000.00

$3.730.448.44

$4,041.297.19

$500.000.00

$1.431,645.71

$886,950.00

$936,344.79

$3,754.940.50

$500.000.00

$490,787.54

$300,000.00

$1.290,787.54

$5,045,728.04

$52.500.00

$42,000.00

$94,500.00

$1.061.158.30

$1,317.683.30

$20.468.57

$30.657.43

$6,937.03

$200.000.00

$258.063.03

$4,460.26

$4.460.26

$361,274.18

$361,274.18

$623.797.47

$30,000.00

$87,000.00

$87.663.00

$106.185.75

$310.848.75

$204.471.75

$100.000.00

$18,000.00

$5.107.76

$500.000.00

$154.012.26

$931,827.10

$500.000.00

$250,000.00

$300.000.00

$167.029.57

$600,000.00

$3,730.448.44

$4.041,297.19

$500.000.00

$1,431.645.71

$886,950.00

$936,344.79

$3,754.940.50

$500,000.00

$490,787.54

$300.000.00

$1.290,787.54

$5.045.728.04

$52.500.00

$42.000.00

$94.500.00

$1,061.158.30

$1.313,013.45

$20.468.57

$30.657.43

$6,937.03

$200.000.00

$258.063.03

$3,345.20

$3,345.20

$356.667.17

$356.667.17

$618,075.40

$30,000.00

$87,000.00

$87,663.00

$91,762.85

$296.425.85

$204,471.75

$100,000.00

$18.000.00

$5.107.76

. $500.000.00

$154,012.26

$931.827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3.730.448.44

$4,026,874.29

$500.000.00

$1,431,645.71

$886.950.00

$936,344.79

$3.754,940.50

$500.000.00

$477,118.96

$300,000.00

$1.277.118.96

$5,032.059.46

$52.500.00

$42,000.00

$94.500.00

$1.061.158.30

$1,313,013.45

$20.468.57

$30,657.43

$6.937.03

$200.000.00

$258.063.03

$3,345.20

$3.345.20

$356,667.17

$356.667.17

$618.075.40

$30.000.00

$87.000.00

$87,663.00

$91 .762.85

$296.425.85

$204,471.75

$100,000.00

$18.000.00

$5.107.76

$500.000.00

$154.012.26

$931.827.10

$500.000.00

$250,000.00

$300.000.00

$167,029.57

$600.000.00

$3.730.448.44

$4.026.874.29

$500.000.00

$1.431.645.71

$886.950.00

$936.344.79

$3,754,940.50

$500.000.00

$476,990.76

$300,000.00

$1.276,990.76

$5.031,931.26

$52.500.00

$42.000.00

$94,500.00
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WAF 8 - Nx079

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

3855

3874

3763

3742

3742

3807

3861

3643

3715

3719

3763

3808

3886

3903

3932

3806

3892

3892

3892

3912

3926

4015

3910

3917

3934

3951

3962

3972

4004

Noble

Noble

Noble

Noble Total

Parker Relocation

Paiker Relocation

Parker Relocation

Parker Relocation Total

Siefke

Siefke Total

Ward

Ward

Ward

Ward

Ward

Ward Total

Alert

Alert

Alert

Alert

Alert Total

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Birk Construction

3irk Construction Total

Cashins

Cashins Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

riprap

riprap

riprap Total

struc fill

struc nil Total

agfill

agfill

agfill

ag fill Total

topsoil

topsoil

topsoil Total

struc fill

struc fill

struc nil

struc fill

struc fill Total

16

16

16

16

16

16 Total

18

18 Total

19

01C10071

01C10071

01C10061

OOP80393

OOP80393

01P80281

01P80384

OOC 10048

OOC10048

OOC10048

01C10060

01C10060

01P80240

01P80240

01P80240

01P80240

01C10030

01 C 10030

01C10030

01C10030

01C10030

02P80503

99000017

99D00017

99D00017

99000017

99D00017

99000017

99D00017

0

1

0

2

3

0

0

0

1

2

0

1

5

6

7

8

5

6

7

8

9

0

81

89

91

94

101

112

118

$90.000.00

$15.000.00

$105.000.00

$50,000.00

$50.000.00

$249.500.00

$1.060.00

$3,240.00

$11,550.00

$15.850.00

$2,500.00

$2.500.00

$55,000.00

$36,102.00

$41.332.50

$132,434.50

$7.500.00

$142.500.00

$150.000.00

$282.434.50

$14,930,076.47

$6,771.00

$9,250.00

$3.293.00

$2.100.00

$21.414.00

$39.800.00

$55.720.00

$83,580.00

$79.600.00

$258.700.00

$5,903.28

$264,603.28

$15,250.00

$15.250.00

$200.000.00

$150.000.00

$250.000.00

$391.983.00

$343.808.00

$1.335.791.00

$730,867.00

$730,867.00

$1.000,000.00

$90.000.00

$15.000.00

$105,000.00

$50,000.00

$50.000.00

$249,500.00

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2.500.00

$55,000.00

$36,102.00

$41,332.50

$132.434.50

$7.500.00

$142,500.00

$150.000.00

$282.434.50

$14.930,076.47

$6,771.00

$9,250.00

$3.293.00

$2.100.00

$21.414.00

$39.800.00

$55,720.00

$83.580.00

$79,600.00

$258,700.00

$5.903.28

$264,603.28

$15,250.00

$15,250.00

$200,000.00

$150,000.00

$250,000.00

$391.983.00

$343,808.00

$1,335,791.00

$730.867.00

$730,867.00

$1.000.000.00

$90.000.00

$15.000.00

$105.000.00

$50,000.00

$50,000.00

$249.500.00

$1,060.00

$3,240.00

$11.550.00

$15.850.00

$2.500.00

$2,500.00

$55,000.00

$36,102.00

$41,332.50

$132.434.50

$7,500.00

$142.500.00

$150.000.00

$282,434.50

$14,857,210.99

$6,771.00

$9.250.00

$3,293.00

$2,100.00

$21.414.00

$39.800.00

$55.720.00

$83.580.00

$79,600.00

$258,700.00

$5.903.28

$264,603.28

$10,818.00

$10.818.00

$200,000.00

$150.000.00

$250.000.00

$391,983.00

$310,573.25

$1,302,556.25

$678,976.27

$678.976.27

$979.282.61

$90.000.00

$15.000.00

$105.000.00

$50.000.00

$50,000.00

$249.500.00

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2.500.00

$2.500.00

$55.000.00

$36,102.00

$41.332.50

$132,434.50

$7,500.00

$142.350.00

$149,850.00

$282,284.50

$14.856.932.79

$6,771.00

$9.250.00

$3,293.00

$2,100.00

$21.414.00

$39,800.00

$55.720.00

$83,580.00

$79.600.00

$258,700.00

$5.903.28

$264.603.28

$10,818.00

$10,818.00

$200.000.00

$150,000.00

$250,000.00

$391,983.00

$310,573.25

$1,302,556.25

$678.976.27

$678,976.27

$979.282.61
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WAF 8 - Nx079

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

4018

4018

4047

3880

3888

3916

3905

3882

3943

4003

4027

4058

4077

3820

4014

4049

3824

4048

4048

3876

3887

3907

4016

4055

3890

3908

CDM Total

Diversified Industries

Diversified Industries

Diversified Industries

Diversified Industries Total

ECC 96D00035

ECC 96000035

ECC 96000035

ECC 96000035

ECC 96D00035 Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

LHC

LHC

LHC

LHC

LHC Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Marcor (000033)

Marcor (D00033)

19 Total

5

5

5

5 Total

6

6 Total

1

1 Total

4

4 Total

5

5

5

5

5 Total

High School

High School

High School Total

HS changes

HS changes Total

middle school

middle school Total

MS changes

MS changes

MS changes Total

5

5

5

5

5 Total

new

new Total

21

21

02P80498

02P80498

02P80498

96000035

96D00035

96000035

96000035

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

02C 10047

02C 10047

02C 10047

02C10045

02C 10045

02C 10045

96D00036

96000036

96000036

96D00036

02P80527

96000033

96000033

3

1

2

10

11

13

12

5

6

7

8

9

12

0

1

2

0

1

2

42

44

45

49

1

48

49

$1.000.000.00

$3.066,658.00

$11.830.00

$10,670.00

$2,850.00

$25.350.00

$101.126.24

$466.126.23

$40.641.00

$607.893.47

$6,307.21

$6,307.21

$614,200.68

$350.582.61

$350,582.61

$5,964.80

$5,964.80

$250.000.00

$500.000.00

$250.000.00

$75.000.00

$1.075.000.00

$1.431,547.41

$362.850.00

$24,883.00

$387,733.00

$6,000.00

$6,000.00

$125,000.00

$125,000.00

$1,308.00

$1,265.00

$2,573.00

$521,306.00

$395,000.99

$500,000.00

$494,593.74

$498.235.00

. $1,887,829.73

$22,223.63

$22.223.63

$1.910.053.36

$936,344.79

$267,300.00

$1,000,000.00

$3,066,658.00

$11,830.00

$10,670.00

$2,850.00

$25.350.00

$101.126.24

$466,126.23

$40.641.00

$607.893.47

$6.307.21

$6.307.21

$614.200.68

$350.582.61

$350,582.61

$5,964.80

$5,964.80

$250.000.00

$500.000.00

$250.000.00

$75,000.00

$1,075.000.00

$1.431,547.41

$362,850.00

$24.883.00

$387,733.00

$6,000.00

$6.000.00

$125,000.00

$125.000.00

$1,308.00

$1.265.00

$2.573.00

$521.306.00

$395,000.99

$500,000.00

$494.593.74

$498,235.00

$1,887,829.73

$22.223.63

$22.223.63

$1,910,053.36

$936,344.79

$267,300.00

$979,282.61

$2,960,815.13

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

$13.050.70

$580.303.17

$6.210.22

$6,210.22

$586,513.39

$350,582.61

$350,582.61

$5,448.34

$5.448.34

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1.075,000.00

$1.431.030.95

$327,708.00

$0.00

$327,708.00

$0.00

$0.00

$125,000.00

$125.000.00

$1,308.00

$265.00

$1.573.00

$454.281.00

$395,000.99

$500,000.00

$494.593.74

$498,235.00

$1,887,829.73

$22,223.63

$22,223.63

$1.910.053.36

$936.344.79

$267.300.00

$979.282.61

$2.960,815.13

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101.126.24

$466,126.23

$13.05070

$580.303.17

$6.082.95

$6,082.95

$586,386.12

$350,582.61

$350,582.61

$5,448.34

$5,448.34

$250,000.00

$500.000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,030.95

$327.708.00

$0.00

$327.708.00

$0.00

$0.00

$125.000.00

$125.000.00

$1,308.00

$265.00

$1.573.00

$454,281.00

$395,000.99

$500.000.00

$494,593.74

$498,235.00

$1,887,82973

$22,223.63

$22,223.63

$1,910,053.36

$936.344.79

$267,300.00
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WAF 8 - Nx079

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

3918

3942

3958

3966

3891

3896

3919

3973

4023

3922

3913

3913

3921

3988

4071

4012

4070

4054

3930

4001

3929

3936

4000

3894

4052

4124

Marcor (D00033)

Marcor (000033)

Marcor (D00033) Total

MWH

MWH

MWH Total

Noble

Noble

Noble

Noble

Noble

Noble

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation

Parker Relocation

Parker Relocation Total

Salut

Salut

Salut Total

Sandman

Sandman Total

Siefke

Siefke Total

Super 8

Super 8 Total

Venture

Venture

Venture

Venture Total

Ward

Ward Total

Appraisal support

Appraisal support Total

Argus

21

21

21 Total

1

1

1 Total

agfill

agfill

agfill

agfill

agfill

ag fill Total

riprap

riprap Total

struc fill

struc fill

struc fill Total

agfill

ag fill Total

96D00033

96000033

02030002

02D30002

01C10061

02030004

02030004

02D30004

02D30004

01C10071

01C10061

01C10061

01P80281

02P80411

02P80545

02030013

02P80574

02P80516

01P80384

02P80444

02P80264

02P80215

02P80440

OOC 10048

03P80094

50

51

1

2

2

0

1

2

3

2

3

4

1

0

1

0

1

0

1

0

0

0

0

3

1

$430,000.00

$239.044.79

$1,872.689.58

$1,872,689.58

$14.627.27

$3,587.15

$18.214.42

$18,214.42

$141,744.75

$60.000.00

$156.000.00

$180,000.00

$252,000.00

$789.744.75

$20.986.00

$20,986.00

$60.000.00

$114.995.00

$174.995.00

$985,725.75

$11,550.00

$7,700.00

$11.550.00

$30.800.00

$25.000.00

$99.039.34

$124,039.34

$629.20

$629.20

$2.700.00

$2.700.00

$0.00

$0.00

$860.00

$0.00

$5.046.00

$5,906.00

$32,565.50

$32,565.50

$32,565.50

$10,943,652.52

$25.000.00

$25,000.00

$3.580.32

$430.000.00

$239.044.79

$1.872.689.58

$1.872.689.58

$14,627.27

$3.587.15

$18.214.42

$18,214.42

$141,744.75

$60.000.00

$156,000.00

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20.986.00

$60.000.00

$114.995.00

$174,995.00

$985.725.75

$11.550.00

$7.700.00

$11.550.00

$30.800.00

$25,000.00

$99,039.34

$124,039.34

$629.20

$629.20

$2.700.00

$2.700.00

$0.00

$0.00

$860.00

$0.00

$5,046.00

$5,906.00

$32,565.50

$32,565.50

$32,565.50

$10,943,652.52

$0.00

$0.00

$3.580.32

$430,000.00

$179,415.49

$1,813.060.28

$1.813,060.28

$14.627.27

$3.408.18

$18.035.45

$18,035.45

$141,744.75

$60,000.00

$156.000.00

$180.000.00

$252,000.00

$789.744.75

$20,986.00

$20,986.00

$60.000.00

$114,995.00

$174.995.00

$985.725.75

$11.550.00

$7.700.00

$11.550.00

$30.800.00

$0.00

$99,039.34

$99.039.34

$375.00

$375.00

$2.700.00

$2.700.00

$0.00

$0.00

$851.00

$0.00

$5,046.00

$5.897.00

$32,565.50

$32,565.50

$32,565.50

$10,653,077.43

$0.00

$0.00

$3.580.32

$430,000.00

$179,415.49

$1.813.060.28

$1.813.060.28

$14.627.27

$3.408.18

$18.035.45

$18.035.45

$141,744.75

$60.000.00

$156.000.00

$180,000.00

$252,000.00

$789.744.75

$20.986.00

$20.986.00

$60.000.00

$114,995.00

$174,995.00

$985.725.75

$11.550.00

$7,700.00

$11.550.00

$30.800.00

$0.00

$99,039.34

$99,039.34

$375.00

$375.00

$2.700.00

$2.700.00

$0.00

$0.00

$851.00

$0.00

$5.046.00

$5,897.00

$32,565.50

$32,565.50

$32,565.50

$10,652,950.16

$0.00

$0.00

$3,580.32
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WAF 8 - Nx079

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316.

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

4095

4131

4083

4134

4080

4081

4081

4103

4141

4182

4041

4093

4079

4116

4110

4119

4049

4049

4099

4105

4091

4175

4176

4177

4063

4181

Argus Total

CDM

CDM

CDM Total

City of Libby

City of Libby Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

LHC Total

Marcor

Marcor

Marcor

Marcor Total

Motel

Mote!

Motel

Motel Total

Noble

Noble Total

Parker Relocation

19

19

19 Total

1

1 Total

5

5

5

5

5

5

5 Total

7

7

7 Total

8

8

8 Total

10

10

10 Total

HS changes

HS changes

HS changes Total

5

5

5 Total

lab cleaning

lab cleaning Total

ag fill new

6 mos to 9/03

6 mos to 9/03 Total

99D00017

99D00017

03P80169

01030006

01D30006

01030006

01D30006

01D30006

01030006

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

02C 10047

96000036

96D00036

02P80527

03030001

02P80545

136

147

1

25

17

24

21

23

26

15

16

14

20

19

22

3

50

51

2

1

2

$3,580.32

$1,300,000.00

$828,514.00

$2.128.514.00

$2,128,514.00

$20.000.00

$20.000.00

$23.118.30

$23,118.30

$87.125.00

$47.478.60

$2.521.40

$125.000.00

$127.438.00

$150,000.00

$539,563.00

$340,018.03

$11,657.49

$351,675.52

$25,260.00

$20,586.00

$45,846.00

$54,215.00

$5.713.00

$59.928.00

$1,020,130.82

$6,325.00

$25,675.00

$32,000.00

$32.000.00

$250,000.00

$134.702.84

$384.702.84

$2.408.38

$2.408.38

$387,111.22

$2.420.00

$2.450.00

$2.450.00

$7.320.00

$240,000.00

$240.000.00

$11.550.00

$11.550.00

$3.580.32

$1,300,000.00

$828.514.00

$2,128,514.00

$2,128,514.00

$20,000.00

$20,000.00

$23.118.30

$23.1 18.30

$87.125.00

.$0.00

$2.521.40

$125.000.00

$127,438.00

$150,000.00

$492,084.40

$340,018.03

$11.657.49

$351,675.52

$25,260.00

$20,586.00

$45,846.00

$54.215.00

$5,713.00

$59,928.00

$972,652.22

$6,325.00

$0.00

$6,325.00

$6,325.00

$250,000.00

$134.702.84

$384,702.84

$2,408.38

$2.408.38

$387,111.22

$0.00

$0.00

$0.00

$0.00

$240.000.00

$240.000.00

$11.550.00

$11.550.00

$3.580.32

$1,242,243.73

$0.00

$1,242,243.73

$1,242,243.73

$20,000.00

$20,000.00

$15.772.57

$15.772.57

$87.125.00

$0.00

$2.521.40

$125,000.00

$127,438.00

$130,776.25

$472,860.65

$340,018.03

$11.657.49

$351,675.52

$25,260.00

$19,518.86

$44,778.86

$49.667.69

$0.00

$49,667.69

$934,755.29

$0.00

$0.00

$0.00

$0.00

$250,000.00

$73,223.04

$323,223.04

$2,408.38

$2.408.38

$325,631.42

$0.00

$0.00

$0.00

$0.00

$240,000.00

$240.000.00

$0.00

$0.00

$3.580,32

$1,242,243.73

$0.00

$1,242.243.73

$1.242.243.73

$20,000.00

$20,000.00

$15,772.57

$15.772.57

$87.125.00

$0.00

$2.521.40

$125,000.00

$127,438.00

$130,776.25

$472,860.65

$340.018.03

$11,657.49

$351,675.52

$25,260.00

$19.518.86

$44.778.86

$49.667.69

$0.00

$49,667.69

$934.755.29

$0.00

$0.00

$0.00

$0.00

$250,000.00

$25.585.73

$275,585.73

$2,408.38

$2,408.38

$277,994.11

$0.00

$0.00

$0.00

$0.00

$240,000.00

$240.000.00

$0.00

$0.00
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WAF8-Nx079

2003

2003

2003

2003

2003

2003

2003 Total

WAF Total

VX316

VX316

VX316

VX316

VX316

VX316

4013

4155

4053

4154

4178

Parker Relocation Total

Residential removals

Residential removals Total

Sandman

Sandman

Sandman Total

topsoil

topsoil Total

Venture

Venture Total

Western Oilfields Supply

Western Oilfields Supply Total

03P80179

03P80179

03P80178

03P80204

1

101

1

1

$11.550.00

$25.000.00

$25,000.00

$10.000.00

$100.00

$10,100.00

$51,000.00

$51.000.00

$10.000.00

$10,000.00

$4.600.00

$4.600.00

$3.975,906.36

$33.141,231.17

$11,550.00

$0.00

$0.00

$10.000.00

$100.00

$10.100.00

$0.00

$0.00

$10,000.00

$10,000.00

$4.600.00

$4,600.00

$3,794,432.76

$32,959,757.57

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,766,210.76

$31,566,295.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,718,573.45

$31,518,252.22
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WAF16-Nxl92

PY

2003

2003 Total

WAF Total

PPA

VX316

PR

4148

Contractor

Marcor

Marcor Total

Task Order DOCUMENT

96D00036

ITEM

52

Commitment

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Obligated

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Accrued

$0.00

$0.00

$0.00

$0.00

Disbursed

$0.00

$0.00

$0.00

$0.00

PR Master Mar 2003 Report Libby only WAFs.xls
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WAF17-Nx211

PY

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003 Total

WAF Total

PPA

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

PR

4002

4017

4031

4072

4072

4092

4022

4094

Contractor

CDM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Task Order

20

20

20

20

20 Total

20

20

20 Total

21

21

21 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

ITEM

121

123

124

130

132

133

142

144

Commitment

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$1,097,449.00

$50,000.00

$50,000.00

$100,000.00

$1,197,449.00

$1,197,449.00

$2,947,449.00

Obligated

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$1,097,449.00

$50,000.00

$50,000.00

$100,000.00

$1,197,449.00

$1,197,449.00

$2,947,449.00

Accrued

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$303,378.28

$803,378.28

$19,669.01

$0.00

$19,669.01

$823,047.29

$823,047.29

$2,573,047.29

Disbursed

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$303,378.28

$803,378.28

$19,669.01

$0.00

$19,669.01

$823,047.29

$823,047.29

$2,573,047.29

PR Master Mar 2003 Report Libby only WAFs.xls
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WAF18-Nx314

PY

2003

2003

2003 Total

WAF Total

PPA

VX316

VX316

PR

4171

4164

Contractor

CDM

CDM

CDM Total

Task Order

TO24

TO24 Total

TO25

TO25 Total

DOCUMENT

99D00017

99D00017

ITEM

149

150

Commitment

$400,000.00

$400,000.00

$150,000.00

$150,000.00

$550,000.00

$550,000.00

$550,000.00

Obligated

$400,000.00

$400,000.00

$150,000.00

$150,000.00

$550,000.00

$550,000.00

$550,000.00

Accrued

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Disbursed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master Mar 2003 Report Libby only WAFs.xls


